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Construction Update May 2018 

• Construction Contractor: IHC Construction Companies 
• Project Schedule: 

– Commence Construction : September 27, 2017 
– Chemical Feed System Online : June 1, 2018 - Pending 
– Substantial Completion : February 6, 2019 
– Final Completion : March 8, 2019 

• Construction Contract : $13,294,896 
• Approved Contract Change Orders: $28,308.41 
• Pending Contract Change Order:$0 
• Amount Billed to Date: $3,053,163 
• Construction Percent Complete: 25% 



Construction Update May 2018 

Current Construction Activity 

• South Anaerobic Digester 

• AD Control Building 

• Digested Sludge Tank 

• Fermenter 

• IR Pump Station 

• Chemical Storage Building 

• Blowers 

• Biological Aeration Tanks 

• Underground Piping 



Construction Update Topic #1 

• Electrical Motor Control Panel Manufacture Delays 
– Issue: 

• Motor Control panels are currently delayed in manufacturing at Texas Plant 

– Reason: 
• Hurricane Harvey & Irma 
• Increase Demand and Texas Manufacture Plant Damage and Cause for Delays 

– Note: Federal Funded Project Requires American Made 

– Impacts: 
• EPA June Chemical Feed Deadline  
• Overall Project Schedule 

– Solution: 
• EPA will extend June Deadline we are not the only construction project faced 

with this challenge 
• Overall Project Schedule: Waiting on true delivery of equipment then 

contractor will review his overall schedule 

– Council Action: 
• None at this time 



Construction Update Topic #2 

• Holes and Metal Loss in         
I-Beam 
– Issue: 

• Structural Issues on Catwalk 
over Digester 

– Reason: 
• Sand blasting uncovered 

holes in I-beam 

– Impacts: 
• Additional Scope of Work for 

Contractor 

– Solution: 
• Contractor is pricing the 

repairs 

– Council Action: 
• None at this time 



South Anaerobic Digester 

• Moving Interior Piping into Digester 



AD Control Building 

Boiler Equipment Pad Pipe Wall Penetrations 



Digested Sludge Tank 

• Hydrostatic Tested  



IR Pump Station  

• Pump Station Elevated Slab 



Process Control Building 



Underground Work 

Sewer  Piping  & Manhole Install 
Electrical Conduit to Blower 
Building 



Underground Work 
Electrical Duct Bank Installation 



Site Page 

• Phosphorus Removal & Digester 
Improvements Project Page- 

– https://www.stcharlesil.gov/projects/2017-
phosphorus-removal-and-digester-improvements 
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